Original/Duplicate/Triplicate

CONTRACT CERTIFICATE

(For Other Works)

No.1st & Part Bill

Date.....2019

Zone:**BBMP,Yelahanka** Division:**BBMP, Byatarayanapura** Sub-Division:**BBMP, Kodigehalli**

Bill received No. Dated Divisional / Sub-Divisional

Cash Book Voucher No.....Dated.....

Job Code: 008-19-000035

Schedule Docket No. Head of Account: P 3409 Est.Cost: Rs.74250.00/- D.R.NO.:

Name of Work : Consultancy Services for preparation of DPR (which includes Survey , Designs, Drawing, Estimate etc.,) and Project Management Consultancy (Consultancy) Services for Construction Supervision, Project Management & Quality assurance for the works) For Improvements roads and drains in Kodigehalli Colony, Maruthinagara, BB Nagar and surrounding areas in ward no.08 Est cost 55.00 Lakhs.

Name of Contractor and Full Address: Sri C.Veeramma, Transheight Consultants Private limited, No 1192, A Block, 3rd Cross, 5th Main, Sahakarnagar, Bangalore-92

Reference to Agreement No. BBMP/EE/BTP/WO/235/2018-19 Date: 27.02.2019

Certified that the measurements were taken by me on: 31/07/19 and recorded of Pages **496491** to **496492** of measurement Book No. **4965/2018-19**, and that work is satisfactorily executed.

For Transheight Consultants Pvt. Ltd

Director

Contractor

Asst. Exe. Engr. N.D AE

Officer-in-charge of work

Certified that measurement were taken by me on 31/7/2019 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Accont have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Assistant Executive Engineer
Sub Division Officer
Kodigehalli Sub Division
Yelahanka Zone, B.B.M.P.
Bangalore.

		Amount
1) Total value of work done or supplies made as per account within		ರೂ 3710-00
2) Deduct amount to be held in reserve being.....Percent Rs.....		
3) " Balance		ರೂ 3710-00
4) Deduct Payment:		
a) Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D.No..... adjusted towards cash advance recovery of		
b) Payments cost store or other material supplied.		
Now made recovery of amount creditable to this /other work		
Amount paid on this bill Cheque/Cash.		33390-00
5) Balance being unpaid value of work done held in reserve.		
6) Deduct cash advance made on the Office cash Book Voucher No..... dated .....less adjustments.		
7) Net amount due to or from Contractor unadjustments items.		
8) Advance to Contractor for materials brought to site (as detailed) within		
9) Value of Government materials supplied.		
Total amount adjusted		

Contractor's Signature

For Transheight Consultants Pvt. Ltd

Director

Received Rs.....(in words).....

.....

by cash and by adjustment of Payment as per memorandum (in final settlement of all demands)

(For use in the Office)

Witness

1

2

Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....

Cash Rs.....

Dated.....

Initials of Officer making payment

Stamp

ಲೆಕ್ಕಶೀರ್ಷಿಕೆ 3409 ರಡಿ

ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ 3710 ಗಳನ್ನು ಪಾಸು ಮಾಡಿದೆ.

ಇದರಲ್ಲಿ ರೂ. 3710-00 ಗಳನ್ನು ಹೊಂದಾಣಿಕೆ

ಮಾಡಿಕೊಂಡು ರೂ. 33390-00 ಗಳನ್ನು

Executive Engineer

FT/NEFT/

ನಿರ್ವಾಹಕರು ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಬೃ.ಬೆ.ಮ.ಪಾ, ಬೆಂಗಳೂರು

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಬೃ.ಬೆ.ಮ.ಪಾ, ಬೆಂಗಳೂರು

Sl. No.	Items grouped under sub-Heads and Sub-Works of the Estimate Description	Unit
1	Consultancy Services for preparation of DPR (which includes Survey , Designs, Drawing, Estimate etc.,) and Project Management Consultancy (Consultancy) Services for Construction Supervision, Project Management & Quality assurance for the works) For Improvements roads and drains in Kodigehalli Colony, Maruthinagara, BB Nagar and surrounding areas in ward no.08 As per Agreement Clause B (1) - Page 3	Cum
	Total	

CRTIFICATE:

1. Certified that the above work done satisfactory and no materials issued from Department

AE

Previous Measurement		Present Measurement			Total Upto Date	
Qty	Rate Rs. P.	Qty	Rate Rs. P.	Amount	Qty	Cost
-	-	0.50	74250.00	37125.00	0.50	37125.00
						37125.00

Assistant Executive Engineer.
Kodigehalli Sub Division.
Yelahanka Zone, B.B.M.P
Bangalore.